

ODP 0-681  
22 May 1980

MEMORANDUM FOR: Deputy Director for Administration  
FROM: Bruce T. Johnson  
Director of Data Processing  
SUBJECT: ODP Report for Week Ending 21 May 1980

Support to the Intelligence Community

4C - Community-wide Computer Assisted Compartmentation Control System. Final changes, printing, and approvals of the 4C Development Support RFP led to its issuance on 16 May as scheduled. The RFP was distributed to 14 small business concerns.

The Office of Logistics has designated two Tempest vaults in the [REDACTED] Building to the 4C computer and communications facility. Occupancy of this area depends on the movement of the present occupants to the [REDACTED] building, now starting construction, and is not projected until September or October 1981. [REDACTED]

SAFE

[REDACTED] SAFE Project Plan and Management Plan was formally approved by the Consolidated SAFE Project Office (CSPO) on 15 May 1980. [REDACTED]

Major ODP-supported Projects

In March two ODP-supported project passed the 75% level of the 1980 EXCOM approval. The user offices (OMS and OSR) will be asked to provide their requirements for the last six months of the year. If these requirements will increase the total fiscal year cost by more than 10% of the EXCOM initial approval level, a memorandum of justification and explanation by the user office must be forwarded to the Comptroller requesting approval. [REDACTED]

/s/ Bruce T. Johnson

Bruce T. Johnson

O/D/ODP [REDACTED]:ee/5-22-80

Distribution: Orig + 2 - adse

1 - EA Div/Staff/ODP

Approved For Release 2001/08/07 : CIA-RDP83T00573R000300150029-5

2 - O/D/ODP